

20 April 1979

25X1

MEMORANDUM FOR:

SUBJECT : DDS&T Cost Factors - Codeword Changes

1. Our preliminary estimates for converting codeword indicators on computer output are as follows:

- A. NPIC - 1.3 man years over 3 months
(Assumes new codewords are same length or shorter than old.)
- B. OD&E - 6 man months over 3 months
(Assume all codewords are data base items.)

All other DDS&T offices rely on ODP.

2. At this time, these estimates are preliminary and have been informally collected. As the formal estimates are submitted, I will forward them to you.

3. This entire memorandum is classified CONFIDENTIAL.

ADP Coordinator, DDS&T

CONFIDENTIAL